Weekly Construction Progress Report

BASIN
TRANSLOA

Beulah THPP Pipeline Connection - Knife River VS to Republic 10" Crude Oil Pipeline

| Week ending: July 25, 2014
Case No. PU-12-675
Name Company Office Cell
Project Mgr: Ray Sheldon Basin Transload LLC (406) 652-8328 (406) 855-5008
Construction Mgr: Ron Kroshus Treco Constructors, Inc (406) 652-8327 (406) 671-5530
Tesoro Inspector: Paige Travis Tesoro Logistics (989)330-7834
I

Brief Description of Weekly Activities:

Prepared ROW and fences

Removed topsoil from work areas

Specific Activity on Project

Description

% Complete

Right-of-way preparation

95%(all but last 1000+/- ft

HDD/Bore Area Preparation 0%
Bore Pipe Stringing & Welding 0%
HDD/Bore Installations 0%

Main Topsoil Removal

96%|all but last 1000+/- ft

Main Pipe Stringing

0%

Welding Main Pipe

0%

Construction Staking

95%]all staked but will need to restake later

Install and Backfill - Main

0%

Reclaim ROW

0%

Significant Work Activity For Next Week:

Expect to start receiving pipe on Tuesday and stringing from the trucks

Comments:
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Ray Sheldon 7/28/2014
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